

ID	Task Name	Duration	Start	Finish	Resource Names
1	Common Assessment Process Timeline	881 days?	Thu 2/28/02	Thu 7/14/05	
2	Preparation & Planning	881 days?	Thu 2/28/02	Thu 7/14/05	
3	Scheduling	153 days?	Tue 9/30/03	Fri 4/30/04	LANT
6	Agenda Building	60 days	Mon 2/9/04	Fri 4/30/04	LANT/PAC
9	Common Assessment Information on WEB	595 days?	Thu 2/28/02	Wed 6/9/04	LANT
11	Common Assessment Tool	97.81 days?	Thu 12/11/03	Mon 4/26/04	PAC
24	MAF	412.19 days?	Tue 12/16/03	Thu 7/14/04	LANT/PAC
39	Standard Assessment Process	520.81 days?	Fri 11/1/02	Fri 10/29/04	PAC/LANT
105	Execution	620 days?	Fri 11/1/02	Thu 3/17/05	
106	Assessment Procedure Development	620 days?	Fri 11/1/02	Thu 3/17/04	LANT/PAC
127	Assessment MER	99.63 days?	Mon 3/1/04	Fri 7/16/04	NAVSEA
133	Standard Statements Phase I	573.72 days?	Fri 11/1/02	Wed 1/12/04	LANT/PAC
143	Standard Statement Implimentation (Phase I)	70 days?	Mon 5/17/04	Fri 8/20/04	PAC
147	Standard Statements Phase II	1 day?	Mon 11/1/04	Mon 11/1/04	NAVSEA
149	Standard Reports	167.81 days	Wed 10/1/03	Fri 5/21/04	PAC,PAC/LANT
169	Std Assessment Final Report	20.81 days?	Tue 4/27/04	Tue 5/25/04	PAC/LANT
173	JSN	130 days?	Mon 9/1/03	Fri 2/27/04	NAVSEA
176	Maintenance Ready 2 Kilo	134.81 days	Tue 9/2/03	Mon 3/8/04	PAC/LANT
178	Circulation of Maintenance Ready White Paper	385 days?	Fri 11/1/02	Thu 4/22/04	PAC/LANT
184	SLR	60 days?	Wed 3/3/04	Tue 5/25/04	PAC/LANT
189	Common Assessment Process Level II	21 days?	Tue 4/27/04	Tue 5/25/04	PAC/LANT
194	Post Visit Analysis	75 days	Fri 2/6/04	Fri 5/21/04	
195	Metrics	75 days	Fri 2/6/04	Fri 5/21/04	